
KAISER 4 HILL 
C O M P A N Y  

MEMORANDUM 

Date: April 24, 2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for April 24,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand J. Floerke J. Hindman K. Kunert M. McGrory D. Ward 
P. Arnold M. Heser L. Langlois J. Long D. Onyskiw 

In addition to the attached status, the following was discussed: 
1. 

2. 

Action Items were reviewed from last week’s minutes. Items 4, 6 and 7 were completed; 
items 1 (revised), 2, 3, and 5 will be carried over until completed. 
Hindman and Heser discussed Action Item number 3 below. Heser recalled that one 
notification had been given from the Site that serves as notification for all future such 
studies. An informal curtsey notification to the LRA with no time frame is offered for such 
studies. Hindman will confirm. 
Arnold presented a revised Berm removal form for the berm into room 2207E. Hindman 
agreed that the additional information was satisfactory and the berm could be removed. 
Arnold offered that an E-mail from the Fire Protection officer would be included with the 
package and the berm would not be removed until such approval was received. 
Arnold proposed field modification number 2 for approval. Ahlstrand asked that the 
submittal to CDPHE wait until Gerdeman is present at the meeting. 

3. 

4. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda) 

1. 

2. 

3. 

4. 

5. 

End 

McGrory is to indicate when Tanks T231A & B are scheduled for sludge removal, which 
is dependent on resolution of technical issues by Material Stewardship. (carry over from 
2/13/02 and revised 4/24/02) 
Arnold is to advise Hindman when the Nevada Department of Health is expected on Site 
to view gloveboxes with leaded windows. (this is for the purpose of gaining approval to 
dispose of GBs with leaded windows at NTS) (carried over from 4/17/02) 
Hindman will see whether or not it is possible to reduce or eliminate the 45-day 
notification required to perform a treatability study. (carried over from 4/17/02) 
Gerdeman will investigate the requirements for revising the DOP when field modifications 
are approved. (carried over from 4/17/02) 
Arnold is to establish a schedule to hold one per month of the weekly meetings in the 
back area as a walk-down of current D&D activities. The walk-down meetings will begin 
as usual in the B371 CR as a pre-evolutionary briefing. The first such walk-down 
meeting will be 5/1/02. 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MIEETING 

Evev  Wednesday, 9:30 a.m. 
B3 71 Conference Room 

April 24,2002 

AGENDA 

INTRODUCTION - Pam Arnold, X6035, Pager 303-21 2-4835 

D&D 
Presenters -Jim Floerke, X2850, Pager 303-212-3292 & Mike McGrory, X5100, Pager 303- 

212-21 46 
B374 Deactivation 
EM50 Funded Activities ' 

Liquids Draining 
0 Tank Deactivation 

Glovebox Deactivation 
Set 9 CSV and Set 12 Glovebox Removal 
CeriUmNitrate 
MAA/PAClosure 
BmthingAir 
Misc. DkD Status 
Sets 7,21, and 14 Status 

ENVIRONMENTAL -Pam Arnold, X6035, Pager 303-212-4835 

AUTHORIZATION BASISJBIO -John Almon ~3217,  Pager 303-212-3426 

ACTION ITElMS FROM LAST MEETING: 

I .  

2. 

McGroty is to indicate when the Tank T231A is scheduled for sludge removal, which is 
' dependent on a sub-contractor selection and subsequent agreements. (carry over from 81 3/02) 
Amold is to advise Hindman when the Nevada Department of Health is expected on Site to view 
gloveboxes with leaded windows. (this is for the purpose of gaining approval to dispose of GBs 
with leaded windows at NTS) 
Hindman will see whether or not it is possible to reduce or eliminate the 45-day notification 
required to perform a treatability study. 
ArnoldLanglois will inventory the liquids stored in room 2207West for the purpose of gaining 
approval for a berm removal. In addition, the UIS for that unit will be modified to require that 
liquid bung drums stored in that unit be placed in a drip pan for secondary containment. 
Eerdeman will investigate the requirements for revising the DOP when field modifications are 
approved. 
Ward will provide an Operations Order to Hindman that describes SOE alarm monitoring in B374. 

3, 

4. 

5. 

6. 

1 Revision: 04/23/02 1 



7 .  Arnold is to prepare a DOP field modification that will add gloveboxes 7 and 9, Set 14, room 2325 
to the scope. These are old RCRA unit number 53, which was not included in the DOP. 

ACTION ITEMS FOR NEXT MEETING: 

D&D Summary (AAC/AAD) 
Week Ending 4/19/02 

B374 Deactivation 

0 

23 1 sludge removal - Pumping sludge in progress. 
Tank Sludge Removal - The SOW is being reviewed by Clean Horizons. 

EM50 Funded Activities 

Active Projects: . 
H 

Tank Sludge Removal - See above. 
SCO Assay Instrumentation - EM50 funding request has been verbally approved for 
$29K. Instrument requisition was placed on 4/18 for 7 readouts and 50 probes. 

0 Pending Projects: 
9 Remote SNM Measurement CSV - An on-site visit and initial walkdown of the B371 

Central Storage Vault (CSV) was conducted by Shonka Research Associates (SRA) 
February 26-28. Following the walkdown, SRA issued a Concept Paper which proposed 
instrumentation capable of releasing the CSV from Safeguards Requirements, a key 
component of the MAA Closure Plan. In addition, the radiological instrumentation would 
be capable of providing the SCO measurements required for eventual dismantlement of 
the CSV and waste disposal. Currently, the contract structure is being considered and 
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drafted. B371 D&D will report i f  the contract is awarded and, at that time, apply for 
EM50 funding. 
Remote Area Decon CSV - Strategy meeting pending. 
Remote Dismantlement CSV - Strategy meeting pending. 

Non-actinide Liquid Draining 

Continuing to develop Set 6 strategy. (lAQ31DR02B) 

Tanks 

Set 13 cerium decon and D&D ready packages for 2307 and 23 17 are ready-to-work. Tank 
922A ring removal is complete and Tank 922B is in progress. The 23 17 mechanical line 
isolation package is in process. The line isolation work package for 23 19 is ready to work. 
(lAC113ET00) 
Set 15 (2223) mechanical and electrical isolation packages are working. Ring Removal 
package in pre-reqs. (1 AC 1 15ATOO) 

Gloveboxes 

0 Planning GB deactivation as contingent work fox the Waste Team. 
Working pre-reqs for Set 12. (1 ACl12EG00) 

Set 9 (CSV) and Set 12 (Glovebox Removal) 

I/O 8 Mods (lAC109HDOO): 
YO 8 modification package Radiological Work PermitdALAlU review being finalized. 

' Guillotine door package PMT successful; in closure signature cycle. . VO 8 drain line installation package pending installation of electrical conduit and 
handswitch. 
Sprinkler (5) Removal Package is in development. 
Jib Crane/Hoist Installation Package is in planning development. 
EDP for Glovebox 70-A (material introduction box) completed and submitted to Central 
Document Control (CDC). Purchase requisition is under development. 

Lead removal is 100% complete. 
Mechanical isolation package is in closeout. 
Health Physics Vent Removal package pre-reqs complete. 
Package for glovebox overheat removal is scheduled to work 4/23. 
SCO surveys completed and DecodFixative efforts successful. 
Glovebox stripout pending following completion of GBO Alarm Package. 

Glovebox Removal (lAD112BDOl): 

. . 

. 
a 
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Cerium Nitrate 

0 The B371 CeN Tank Steam Delivery System remains in B774 where tanks are being 
decontaminated. 
JHA comments have been incorporated into the CeN decontamination procedure for 
gloveboxes (spray odwipe off method) and the procedure is in PRC for final approval. 

W P A  Closure (1AC1 lPNN2O) 

Comments from DOE Safeguards and Security have been incorporated into the Closure Plan. 
K-H Safeguards and Security continue to review the corrections and/or disposition o f  
comments prior to scheduling the round table meetings with the DOE reviewers. The I&E 
activities will be the K-H Safeguards and Security priority until concluded in June. 

0 A schedule to prioritize holdup measurement scans is being developed. 
a Identification of disposition paths for various orphdrogue waste continues. 

Security Planning is formulating the logic and strategy for reducing the MAA to an area 
encompassing the PuSPS processing room and storage vault. 

a The Operations Order to administratively control the walkdown and disposition of classified 
matter and prevent reintroduction of classified matter into the area is being developed. 
The SNM Holdup Inventory Application, an Access-based application for the tracking o f  
holdup items and the corresponding assay measurements is complete. The Holdup 
Measurements Group is entering the scan data. 

Breathing Air Modification (lADllBAJ40) 

Room 2103 electrical and mechanical modifications are in progress (ECR #6 is approved and 
has been incorporated for the S.O. test which started 4/15, and should complete by 4/23; ECR 
#2 is complete). 

Misc. D&D 

Area AQ Demolition (1AD 1 AQGX20): 
= 
9 . 

Isolations by Steelworkers to begin 4/24. 
KH Construction to start building scaffolding for asbestos removal on 4/29. 
Lessons learned from B886 necessitate applying for a demolition permit aRer asbestos is 
remediated. 
Mechanical engineering package for demolition of the UGST is signed off. Isolations to 
begin 4/24. 

Room 3 179 engineering is complete, will get packages ready, and work when crafi 
personnel are available. 

Area AP Dismantlement (lADlAPBX00) . 
Area AM Dismantlement [Rooms 4101,4102,4103 and 41043 (1ADlAMBXOO) 
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IWCP for the Electrical Isolations is with KH Construction. Intrusive walkdowns are 
80% complete (517 projected completion). 
Operations started neutralizing tanks in Room 4 104. 
IWCP for mechanical isolations walkdown is complete. Pre-reqs complete. Taps have 
been set and tested and initial LOR0 is complete. 

Set 7 Dismantlement (lAD107BD00) 

e Electrical dismantlement (Room 3305) is complete. 
Ancillary equipment mechanical isolation (Room 3305) is 85% complete. 
GB 75 removal is 100% complete. 
Working GB 38/37 internal equipment removal. Will start draining waterwalls and lead 
removal on GB 37 on 4/22. Internal equipment removal in GB 37 is 85% complete with the 
chainveyor left to remove. 

Set 21 Dismantlement (1AD421BD00) 

a Completed removal of plant air process water. 
* Completed removal of Tank D845. 

Completed removal of cement conveyor. 
Started removal of 2 fiberglass tanks in the mezzanine. 
Will start brine water lines week of 4/22. 

Set 14 Dismantlement (lAD114BD00) 

Lead removal package is complete. 
Electrical isolation is 85% complete. 
Draining of waterwalls, port covers and windows is 75% complete. 
Mechanical isolation package is 30% complete. 

a Removal of glovebox contents is nearly complete in GB12. Working GB10. 
0 Alarm deactivation to begin on 4/23. 

Package for cold glovebox / cold tank went to KH Construction. IWCP package approved 
and in pre-reqs. 
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Caustic transfer line 
56 
58 

Basis for Interim Operations @IO) 

04-01-02 04-15-02 04-30-02* 
04-03-02 04- 15-02 05-02-02* 

WeekEnding 0&19-02 

PuSPS Page Changes 
H Install TGA/IR in Room 3 70 1 

- To PRC Tuesday, April 23,2002 

Operations Page Changes 
= Page change to incorporate all JCOs 

- Submitted to DOE Thursday, February 14,2002 

9 Residue Product Carts 
- Approval on hold 

BIO Update 
H Building 371/374 PHA 

- Draft completed 02-28-02 

D&D Support 
Out-of-commission - USQDs for placing dismantlement sets out-of-commission: 

Set I Date Completed I Date to DOE 1 Response Due I Response/ Approval 
Pendine - I Process Vent Sets 12/13 I 03-13-02 I 04-11-02 I 05-02-02* I 

* Dates negotiated with DOE as the need date for these OOCs. 
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371/4 Project Berm RernsvrvP 
Evaluation -" csllntinued 

Notificatiori to CDPHE: 

Signatures 

~~ 

Envi6omental Management 

371/4 Project Berm Removal 
Process Steps 

1. 
2. 

3. 

4. 

5. 

G. 
7 .  
8. 

Evaluator walk down the room (or which the bemi(s) is in place. 
Evaluator note on the Evaluation Form any liquid source that has potential to accurnulatc 
behind the berm, including potential volumes and liquid chemistry. 
Evaluator determine any air flow changes that will occur when the berm is removed and 
describe mitigation, if needed. ( i . ~ ,  will there be a gap under the door that affects proper 
air flow?) 
Fire Protection detennine i f  there will bc any affects to fire barriers 
signature will be captured on the I WCP. 
Evaluator provide justification for removal of bcrm (Le., why is it alright to eliminate the 
berm with respect to its originally intended need) 
Evaluator complctc the Evaluation form wi ttr r w m ,  door, Set,  el^. 
Environmental Managcmerit rcview arid approve thc cornpletcd h i i .  

Environmental Management include complcted form at next, regularly scheduled LRA 
meeting; discuss the berm removal at the meeting and include discussion in minutes for 
the Administrative Record. 

this approval 

Evaluator rnust be an SME with respect to liquids remaining in the Area. 

Berms may not be removed prior to Completion of this form. 


